COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/18/2005

ESTIMATE SUMMARY 11:06:58
CONTID: C14619 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 14619-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 49.0 DAYS TIME ALLOW: 50 WORK DAYS
SH 7: 1ST AVENUE TO I-76 PERCENT TIME: 98.00 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: STA 0073-006
SH 7: 1ST AVENUE TO I-76
NAME OF ROAD: 7D
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 07/12/2005 DATE TIME STARTED 04/18/2005
10100 DALLAS STREET DATE LET 12/23/2004 DATE WORK BEGAN 04/18/2005
DATE AWARDED 01/03/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/19/2005 DATE ACCEPTED
HENDERSON CO 80640 303-289-8555 DATE NOTICE TO PROCEED 04/18/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,923,313.56 PARTICIPATING $ 1,554,765.69 S 163,396.33
AWARD PROJECT AMT: $ 1,546,116.80 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 80.84% TOTAL EARNINGS 1,554,765.69 163,396.33
FUNDS AVAILABLE: $ 368,547.87 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,554,765.69 163,396.33
TOTAL CLAIMS: $ 0.00 RETAINAGE -23,191.75 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,531,573.94 163,396.33
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,531,573.94 163,396.33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 163,396.33
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PCN: 14619-BID ESTIMATE RUN 07/18/2005
PROJECT: STA 0073-006 ESTIMATE NO: 0004 11:06:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 4.000 0.000
cy 4.000 1,000.00
250.00000 4.000 1,000.00
0065 208-00020 SILT FENCE 2,490.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0070 208-00045 CONCRETE WASHOUT STRUCTURE 7.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0075 208-00050 STORM DRAIN INLET PROTECTION 36.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0080 208-00205 EROSION CONTROL SUPERVISOR 20.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0085 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000
EACH 1.000 260.00
260.00000 1.000 260.00
0090 210-04000 ADJUST STRUCTURE 1.000 1.000
EACH 0.000 0.00
2,100.00000 1.000 2,100.00
0095 210-04010 ADJUST MANHOLE 124.000 61.000
EACH 63.000 17,640.00
280.00000 124.000 34,720.00
0100 210-04050 ADJUST VALVE BOX 70.000 41.000
EACH 29.000 4,930.00
170.00000 70.000 11,900.00
0105 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 741.210 741.210
TON 0.000 0.00
90.00000 741.210 66,708.90
0110 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 19,298.560 19,298.560
TON 0.000 0.00

36.00000 19,298.560 694,748.16
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PCN: 14619-BID ESTIMATE RUN 07/18/2005
PROJECT: STA 0073-006 ESTIMATE NO: 0004 11:06:58

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 420-00500 GEOTEXTILE (PAVING) 129,347.000 108,569.000
sy 0.000 0.00
1.00000 108,569.000 108,569.00
0120 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 8.000 8.000
cYy 0.000 0.00
1,500.00000 8.000 12,000.00
0125 602-00020 *REINFORCING STEEL (EPOXY COATED) 2,000.000 2,000.000
1B 0.000 0.00
4.00000 2,000.000 8,000.00
0130 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 125.000 63.000
LF 53.000 1,325.00
25.00000 116.000 2,900.00
0135 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 452.000 452.000
LF 0.000 0.00
55.00000 452.000 24,860.00
0140 606-01395 *TRANSITION TYPE 3L 4.000 0.000
EACH 0.000 0.00
940.00000 0.000 0.00
0145 608-00006 CONCRETE SIDEWALK (6 INCH) 72.000 59.000
sy 0.000 0.00
45.00000 59.000 2,655.00
0150 608-00010 CONCRETE CURB RAMP 476.000 446.000
SY 0.000 0.00
75.00000 446.000 33,450.00
0155 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,412.000 1,112.000
LF 0.000 0.00
15.00000 1,112.000 16,680.00
0160 609-60011 CURB TYPE 6 (SECTION M) 463.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0165 613-07000 *PULL BOX (SPECIAL) 7.000 0.000
EACH 7.000 1,155.00
165.00000 7.000 1,155.00
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PCN: 14619-BID ESTIMATE RUN 07/18/2005
PROJECT: STA 0073-006 ESTIMATE NO: 0004 11:06:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 614-72875 *LOOP DETECTOR WIRE 3,186.000 1,350.000
LF 1,836.000 4,039.20
2.20000 3,186.000 7,009.20
0175 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 2.000 0.000
EACH 2.000 28,000.00
14,000.00000 2.000 28,000.00
0180 625-00000 *CONSTRUCTION SURVEYING 1.000 0.600
LS 0.400 5,200.00
13,000.00000 1.000 13,000.00
0185 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
100,000.00000 1.000 100,000.00
0190 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.500 1,200.00
2,400.00000 1.000 2,400.00
0195 627-00005 *EPOXY PAVEMENT MARKING 415.000 0.000
GAL 342.000 14,022.00
41.00000 342.000 14,022.00
0200 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,724.000 483.000
GAL 0.000 0.00
36.00000 483.000 17,388.00
0205 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,550.000 1,503.000
SF 0.000 0.00
8.00000 1,503.000 12,024.00
0210 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,466.000 1,415.000
(WORD-SYMBOL)
SF 0.000 0.00
8.00000 1,415.000 11,320.00
0215 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 2,512.000 0.000
(XWALK-STOPLINE
SF 1,894.000 15,152.00
8.00000 1,894.000 15,152.00
0220 630-00000 *FLAGGING 2,637.000 1,288.000
HOUR 1,349.000 28,329.00

21.00000 2,637.000 55,377.00
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PCN: 14619-BID ESTIMATE RUN 07/18/2005
PROJECT: STA 0073-006 ESTIMATE NO: 0004 11:06:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-00003 *UNIFORMED TRAFFIC CONTROL 64.000 0.000
HOUR 0.000 0.00
46.00000 0.000 0.00
0230 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00
830.00000 0.000 0.00
0235 630-00007 *TRAFFIC CONTROL INSPECTION 31.000 10.000
DAY 21.000 1,512.00
72.00000 31.000 2,232.00
0240 630-00012 *TRAFFIC CONTROL MANAGEMENT 50.000 14.000
DAY 29.000 11,310.00
390.00000 43.000 16,770.00
0245 630-80001 *FLASHING BEACON (PORTABLE) 4.000 1.800
EACH 0.000 0.00
510.00000 1.800 918.00
0250 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0255 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 50.000 3.600
EACH 0.000 0.00
51.00000 3.600 183.60
0260 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000 30.600
EACH 0.000 0.00
77.00000 30.600 2,356.20
0265 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.600
EACH 0.000 0.00
77.00000 3.600 277.20
0270 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 140.000 72.000
SF 0.000 0.00
13.00000 72.000 936.00
0275 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 1.800
EACH 0.000 0.00

4,100.00000 1.800 7,380.00
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PCN: 14619-BID ESTIMATE RUN 07/18/2005
PROJECT: STA 0073-006 ESTIMATE NO: 0004 11:06:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 3.600
TYPE)
EACH 0.000 0.00
1,200.00000 3.600 4,320.00
0285 630-80360 *DRUM CHANNELIZING DEVICE 300.000 81.000
EACH 0.000 0.00
21.00000 81.000 1,701.00
0290 630-80380 *TRAFFIC CONE 500.000 270.000
EACH 0.000 0.00
7.00000 270.000 1,890.00
0295 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 0.000
(TEMPORARY)
EACH 0.900 2,790.00
3,100.00000 0.900 2,790.00
0300 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70021 F/A ON-THE-JOB TRAINEE 400.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0310 700-70025 F/A QUALITY INCENTIVE PAYMENT 80,000.000 0.000
FA 15,789.780 15,789.78
1.00000 15,789.780 15,789.78
0315 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70034 F/A ROADWAY SMOOTHNESS 30,000.000 0.000
FA 5,518.330 5,518.33
1.00000 5,518.330 5,518.33
0325 700-70310 F/A LANDSCAPING LANDSCAPE RESTORATION 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14619-BID ESTIMATE RUN 07/18/2005
PROJECT: STA 0073-006 ESTIMATE NO: 0004 11:06:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70042 F/A RAILROAD FLAGGING 5,000.000 0.000
FA 1,124.020 1,124.02
1.00000 1,124.020 1,124.02

CAT 0200 CURRENT AMT $ 1,903,413.56 $ 163,396.33$ 1,534,865.69

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0340 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0345 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
7,500.00000 1.000 7,500.00
0350 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
CAT 0400 CURRENT AMT $ 19,900.00 $ 0.00$ 19,900.00

PROJECT TOTAL CURRENT AMT $ 1,923,313.56 $ 163,396.33 % 1,554,765.69



